
For more Information:
Call (920) 751-4770 or visit our
Website at:  www.eastcentralrpc.org
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      Schedule Staffing 
      2001 2002 2003 2004 2005 2006-2010 2011-2015 Planning Tech. 
                             
 Study Design and Peer Review                      0.5   
                             
 Public Participation                            1.8   
                             
 Collection of Base Data (Inventory)                        2.25 4.5 
                             
 State Grant Application & Assistance              42 month funding     0.2   
                             
 Analysis, Trends, Assessment                        1 1 
                             
 Issue Identification, Visioning, Core Goals                       1.5   
                             
 Development of Goals and Strategies                      1.25 0.5 
                             
 Implementation: Roles and Responsibilities                    1.25 0.5 
                             
 Final Draft Regional Comprehensive Plan                      1.25 0.5 
                             
 Plan Implementation and Monitoring                          
                             
 Plan Review and Update                          
                             
 Milestone Reports          *1  *2  *3 *4         
                             
 Staffing (Planning and Technical)  1P 1T 1P 2T 3P  2T 3P 1T 3P 1T     11 7 
                    
         Major Work Effort         
                    
         On-going Work Effort         
                    
      *1  State of the Region (Adopted April 2003)       
      *2  Issues/Opportunities and Visioning (July 2004)      
      *3  Goals and Strategies for Action (Jan 05)       
      *4  Plan for Implementation (Apr 05)        
                    
                    

 


